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Working hours:
Sunday - Thursday
8:30 am - 5:30 pm

Timings




Next Steps




Way forward

Confirmation on wayfinding, department, meeting room and
timings signage by GCEO

Ground floor directory options to be developed by September 8

Select a vendor and get a quote

Vendor to prepare actual renders and apply the confirmed signage design to the
rest of the collaterals

Approve final designs




